

Framework for activity planning

Name of organisation: ARAS

Period: October – December 2010

Date	Activity (incl. Partner or/and regional stakeholders involved)	In the frame of: WP/Milestone/Deliverable	Expected Output
September 2010	Assessment Survey	WP 8 - HIV/AIDS Prevention and sexual health promotion measures for ethnic minorities and migrant groups	
September 2010	Survey: HIV/STI diagnostic and treatment Survey: Practice of HIV/STI diagnostic and treatment	WP7 - Referral, management, treatment and care of HIV/STIs and co-infections	
18-20 October 2010	Exchange seminar in Sofia	WP 8 - HIV/AIDS Prevention and sexual health promotion measures for ethnic minorities and migrant groups	Presentation of Romanian partner in the project
25 Oct 2010	Inviting Medical Institution in Constanta (Testing Laboratory) as Partner in the project	WP5	Collecting questionnaires in the survey
28 Oct. 2010	Staff Meeting – presentation of Sofia meeting	WP8 WP5	Meeting Report an

5 Nov. 2010	Inviting Medical Institution in Brasov (Testing Laboratory) as Partner in the project	WP5 WP5	Developing cooperation; Collecting questionnaires in the survey
10 Nov. 2010	Staff Meeting – Meeting about collecting medical Data	WP5 WP 7	
18 Nov	Meeting with medical partners	WP5, WP7	Collaboration Strategy for 2011
24 Nov. 2010	Staff Meeting – Meeting about collecting medical Data	WP5	Meeting report
9 Dec. 2010	Staff and partners meeting	WP5, WP7, WP8,	Evaluation Meeting