

**Framework for activity planning**

Name of organisation: AHW, Vienna

Period: October-December 2010

| <b>Date</b>             | <b>Activity (incl. Partner or/and regional stakeholders involved)</b>            | <b>In the frame of:<br/>WP/Milestone/Deliverable</b> | <b>Expected Output</b>                    |
|-------------------------|--|--|---|
| October 2010            | Sending out the call for the Fact Finding Mission in Serbia                      | WP4  | Call for Fact Finding Mission             |
| November 2010           | Sending out the call for the Fact Finding Mission in Bosnia                      | WP4  | Call for Fact Finding Mission             |
| November 2010           | Sending out the contract for the Fact Finding Mission in Serbia                  | WP4  | Contract                                  |
| December 2010           | Sending out the contract for the Fact Finding Mission in Bosnia                  | WP4  | Contract                                  |
| 11.November 2010        | Regional cross boarder Network visit to Bratislava                               | WP4  |   |
| October 2010            | Review of the available HIV/STI diagnostic and VCT services for high risk groups | WP6  | Country report                            |
| October 2010            | Desk review  | WP8  | Desk review for migrant groups in Austria |
| 18-20.10.2010           | Meeting Sofia- Sabine Lex and Esra Kilaf   | WP8  |   |
| December 2010           | Intermediate Report for WP 9   | WP9  | Draft of intermediate report              |
| March-<br>November.2010 | Evaluation period  | WP9  | Improved version of QUIET                 |
| December 2010           | Programming an online evaluation tool  | WP9  | Draft of an online tool                   |
|                         |  |  |   |
|                         |  |  |   |

