



BORDER|NET work

CROSSING BORDERS, BUILDING BRIDGES

Evaluation Conference
22-23 October 2012, Berlin, Germany
border.net.eu / spi-research.eu

Project Management: Express Update on Project's Finalisation

WP1_Coordination

Elfriede Steffan

SPI Forschung gGmbH, Berlin



**Bundesministerium
für Gesundheit**



Funded by
the Health Programme
of the European Union

 **SPI FORSCHUNG**

Preparation of final technical report

For WP-Leaders:

- **Communication on and dissemination of products and reports**
- **Input on Core WPs**

For all associate partners:


- **Input on WP2: Dissemination**

Submission Deadline to SPI

- **25 January 2013**

For BORDERNETwork partner consortium

- **Report Template submitted to EC:**
- **1 March 2013**



Preparation of final financial report

For all associate partners:

(1) Template 2

- **Individual Certificate of Cost – original, signed by legal authorized representative**

(2) Template 4

- **Detailed Cost Statement (2010-2012)**



Exchange Rate: **1 January 2013**

(3) Copies of ALL Invoices should have:

- **Item of cost: summary translated (EN or DE)**
- **Project Reference: Logo, WP No, Activity**
- **Amount in EUR: using the exchange rate 1/1/2013**
- **Serial number: the same as in the Template 4**
- **Signature: of financial manager/administrator**

NB! Submission Deadline to SPI:

- **25 January 2013**

For BORDERNETwork partner consortium

- **Final Report submitted to EC:**

- **1 March 2013**

Guidelines for Request of Balance Payment

Grants for an Action

Oncoming events

1-Day Dissemination Conference

26th November 2012

Jean Monnet Building, Luxembourg (Kirchberg), Room M4

Participants:

BORDERNETwork WP-leaders: AHW, HESED, NIHD, AHP, RKI

BORDERNETwork associated partner: Papardes Zieds

EC DG SANCO, EAHC

International stakeholders: Aids Action Europe, IQ_{hiv}

HIV-Projects supported by EC: HIV COBATEST

SPI Forschung gGmbH





BORDER|NET work

CROSSING BORDERS, BUILDING BRIDGES

Evaluation Conference
22-23 October 2012, Berlin, Germany
bordnet.eu / spi-research.eu

***From Pilot to Mainstream
Dissemination, stabilisation and sustainable implementation of
project's outcomes***

WP2_Dissemination

Tzvetina Arsova Netzelmann, SPI Forschung gGmbH, Berlin



Funded by
the Health Programme
of the European Union




Bundesministerium
für Gesundheit



 **SPI FORSCHUNG**

HOW TO ASSURE STABILISATION OF RESULTS AND OUTCOMES?



Cyclic, at times also simultaneous
Linking, starting early on, repeating

EVIDENCE THROUGH PRACTICE

NETWORKING

How to communicate and convince scientific and practitioners communities in the added value of the results, how to produce synergies?

AVAILABILITY

How to make methods, approaches, working procedures known, how to share targeted and effectively resources and expertise?

USABILITY

How to translate activities in products usable for third parties, what can be implemented further? By whom?

VALIDATION

How to fit results exactly to needs, how to assure that products meet the “pulse” of users, beneficiaries/affected communities?

THANK YOU!

SPI Forschung gGmbH
Berlin, Germany
www.bordernet.eu

